
69

Corresponding author: Julia Betts,  IOD PARC, 16-26 Forth St, Edinburgh, 
Scotland, EH1 3LH; <julia@iodparc.com>

THE PARIS DECLARATION EVALUATION 
PROCESS AND METHODS 

Julia Betts
IOD PARC Ltd.
Edinburgh, UK

Bernard Wood
Bernard Wood & Associates Ltd.
Ottawa, Ontario, Canada

Abstract:	 The Paris Declaration Evaluation faced the challenge of as-
sessing the effects of a policy compact between nations, an area 
in which evaluation thinking and practice is still emergent. It 
also confronted the challenge of attempting to link development 
results to the implementation of a broad reform agenda in coun-
tries of widely differing circumstances. This article describes how 
the Core Evaluation Team, in consultation with the management 
and governance structures of the Evaluation and the evaluation 
teams involved, addressed these challenges. It describes the 
development of the evaluation questions, the methodological 
framework, and how the methodology worked in practice. High-
lights include ensuring the use of evidence through evaluation 
teams; the analysis and synthesis processes; and processes for 
ensuring independence, integrity, quality, and ethics. Limitations 
and risks encountered are discussed. Finally, the article sets out 
lessons learned for complex transnational studies from the Core 
Evaluation Team perspective.

Résumé :	 L’Évaluation de la Déclaration de Paris a confronté le défi de 
mesurer les effets d’une convention de politiques d’évaluation 
entre nations, un domaine où la théorie comme la pratique de 
l’évaluation sont encore émergentes. Il en est de même de la 
tentative d’établir un lien entre les résultats en termes de déve-
loppement et la mise en œuvre d’un large programme de réfor-
mes dans des pays aux situations très diverses. L’article décrit 
comment l’Équipe principale d’évaluation a relevé ces défis, en 
concertation avec les structures de gestion et de gouvernance 
ainsi qu’avec les équipes d’évaluation concernées. Il relate l’éla-
boration des questions d’évaluation, le cadre méthodologique, et 
son fonctionnement dans la pratique, en détaillant notamment 
la nécessité de garantir l’utilisation de preuves par les équipes 
d’évaluation, les processus d’analyse et de synthèse, ainsi que les 
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techniques pour garantir l’indépendance, l’intégrité, la qualité, 
et l’éthique. Les limites et les risques encourus sont également 
abordés. Enfin, l’article expose les enseignements tirés, du point 
de vue de l’Équipe principale d’évaluation, pour des études trans-
nationales complexes.

PURPOSE

This article describes the process and methods of the 
Paris Declaration Evaluation, conducted from 2009 to 2011. Da-
belstein and Patton (2012) and Dabelstein and Kliest (2012) have 
elsewhere described the preparatory activities, governance, and 
management arrangements of the Evaluation. In particular, the lat-
ter have discussed the major efforts undertaken to ensure the Evalu-
ation’s independence, credibility, quality, and utility, and to facilitate 
the engagement of the multiple stakeholder groups involved. Build-
ing on these previous discussions, this article describes the Evalua-
tion’s basic processes and methods in light of the preparatory work 
undertaken and working within the governance and management 
structures and processes of the evaluation. The article will also offer 
our perspective on lessons for any similar exercises in the future.

With a main expected readership of practicing evaluators, this article 
is designed to give a working account of the evaluation’s journey in 
terms of its implementation. This includes establishing and refin-
ing the Evaluation’s design and developing a robust methodological 
framework for the evaluation of a highly complex object—a political 
compact between nations—built on sound evaluation practice. We 
will discuss the cross-national teamwork within complex govern-
ance structures and tackling time and other pressures encountered. 
We will address the development of the methodological framework, 
the operationalization of the methodology, and how the methodology 
worked in practice, whilst highlighting how the use of evidence was 
ensured through guidance and support to evaluation teams. We will 
also examine the approaches adopted for analysis and synthesis, how 
independence, integrity, and ethics were addressed, and how quality 
assurance was embedded in the evaluation review processes. Limi-
tations and risks encountered will be acknowledged and discussed. 
Finally, this article sets out our lessons learned for complex transna-
tional studies from the Core Evaluation Team perspective.

The Technical Annex for the Synthesis Report on the Evaluation pro-
vides a more detailed step-by-step explanation of the process (Wood 



7171La Revue canadienne d’évaluation de programme

et al., 2011b). The full final evaluation report (Wood et al., 2011a) and 
a summary of findings (Wood & Betts, 2012) present the results of 
the methods discussed in this article. Additional documents produced 
during the evaluation process are available online (Paris Declaration 
Evaluation, 2011).

ESTABLISHING AND REFINING THE APPROACH 

As Dabelstein and Kliest (2012) explain, a 2006 Options Paper for the 
Evaluation had concluded that, subject to some limitations, the Dec-
laration was broadly “evaluable” and that an optimal approach would 
be a set of four connected but loosely integrated evaluation activities: 
developing a common framework, country-led evaluation initiatives, 
a set of thematic case studies across donors, and a medium- to long-
term program of analytical work (Booth & Evans, 2006). The same 
authors also set out how the various component studies (21 country, 7 
donor, and a range of supplementary studies) of the overall four-year 
evaluation exercise fit together. For the Phase 2 study, on which this 
article concentrates, some aspects of the Evaluation were initially 
fixed or predetermined. These included:

•	 the joint nature of the Evaluation—it would be conducted 
across donor agencies and partner countries, and within a 
governance structure that reflected this. 

•	 the management and governance structure at national and 
international level, which is described by Dabelstein and 
Kliest (2012) and was devised to ensure the joint nature of 
the process, as well as the participatory and consultative 
approach adopted, and solid quality assurance. 

•	 the voluntary basis of participation, which meant that inclu-
sion in the sample of countries and agencies was essentially 
on the basis of self-selection.

•	 the primacy of the country as the main arena for evaluation, 
to allow a focus on how aid effectiveness reform has played 
out in practice. 

•	 for donor headquarter studies, the application of the same 
Terms of Reference as those from Phase 1 (carried out over 
2007–2008) to enhance comparability.

•	 a trilingual exercise; in order to serve the participants and 
intended users of the Evaluation as fully as possible, the 
process was organized to operate throughout in English, 
French, and Spanish.



72 The Canadian Journal of Program Evaluation72

The Core Evaluation Team

Phase 2 commenced in September 2009 when the Core Evaluation 
Team contract was finalized, following a competitive procurement 
process, to International Organisation Development Limited (IOD 
PARC), a UK-based development consultancy. Members of the Team 
included experienced development professionals from seven coun-
tries: Canada, the United Kingdom, Nigeria, Denmark, Sri Lanka, 
Peru, and Malawi. All had expertise in specialist areas related to aid 
effectiveness. 

Regional Workshops: Round 1

To help develop and refine the Evaluation’s approach and method-
ology, as well as to put into practice the participatory spirit of the 
process, a set of Regional Workshops were held in Siem Riep (Cam-
bodia), Bogota (Colombia), Lilongwe (Malawi), and Cotonou (Benin) 
during 2009. Participants for this first round were mainly national 
evaluation coordinators and members of National Reference Groups. 
Discussion focused on the Evaluation’s principles, core questions, and 
approach, as well as on the governance structure, intended process, 
and quality assurance at the national level. As well as valuable sub-
stantive input, the events helped generate common understandings 
and a common “language” among participants. A sense of coming 
together on a shared journey was created, and new lines of commu-
nication opened up.

Principles Applied

The Evaluation was intended by its designers to be summative and 
formative. It needed to allow judgements to be made about Declara-
tion achievements in terms of aid effectiveness and development 
results, whilst also supporting forward-looking policy development 
and improvement among a wide range of different constituencies 
and stakeholders. 

Drawing on the experience of Phase 1 as well as early inputs such as 
the Approach Paper, the Core Team identified some key principles to 
apply, endorsed by the Management Group. These were: 

•	 Utility: Above all, the evaluation processes, the findings, and 
the ways these were reported needed to be credible, rele
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vant, and accessible. This was a fundamental principle of 
the Evaluation.

•	 Jointness and transparency: Given the large numbers of 
participating countries and agencies involved in the proc-
ess, a system of full and balanced engagement was needed 
to ensure the credibility and utility of results 

•	 The critical importance of context: The centrality of context 
to aid effectiveness was reflected in its ranking as one of 
the three main evaluation questions in the Framework for 
Phase 2, and in the conceptualization of the role and limits 
of aid and aid reform in overall development processes (be-
low).

•	 Comprehensiveness: The Evaluation was intended to ad-
dress all five main principles of the Declaration and its 56 
specific commitments, since it had been conceived and nego-
tiated as a package.

•	 Comparability and relevance: Phase 1 had shown the impor-
tance of a robust common basis for research and analysis 
if evaluation at an aggregate level was to take place with 
confidence, but also the need for country-specific issues to 
be treated 

•	 Country ownership: The centrality of partner countries and 
their experience within the Evaluation meant ensuring the 
fullest possible participation of all teams in the Evaluation 
design and having their agreement on a common approach, 
language, and methodology across studies.

•	 Focus on partnership at country level: The workings of coun-
try-donor partnerships and development outcomes at coun-
try level needed to be put at the centre.

•	 Knowledge-sharing and capacity development: The Evalu-
ation aimed to build capacity in part through a process of 
ongoing sharing of learning, support, peer review, and qual-
ity assurance. 

These principles helped guide the Evaluation’s conduct throughout, 
including its governance processes, methodology design, implemen-
tation of country and donor studies, and analysis and synthesis. 

Refining the Core Evaluation Questions 

Initial thinking about the Evaluation’s Core Questions had been out-
lined in the approach paper and refined by the first round of Regional 
Workshops (see above). Their final formulation was shaped by two 
main concerns:
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1.	 The centrality of context and particularly the context pre-
2005, reflected in the need to recognize that the 2005 Dec-
laration itself built on some reform efforts and initiatives 
that had been underway in different countries well before 
2005. A “mountain streams” diagram was developed by the 
Core Team to illustrate this, and is reproduced as Exhibit 1 
in Dabelstein and Patton (2012, this volume).

2.	 The recognition that aid is only one part of the many dif-
ferent elements contributing to the processes of development 
and growth. Its contribution varies in different contexts ac-
cording to its scale relative to other important factors (such 
as other resource flows and drivers or obstacles to develop-
ment). Exhibit 1, “Aid Reform in Perspective,” reflects this.

Exhibit 1
Aid Reform in Perspective

Once refinement of the Core Evaluation Questions had taken place 
through the first round of Regional Workshops, they were presented 
in a draft Evaluation Framework and Workplan for validation by the 
full 52-member International Reference Group in December 2009. 
The final Core Questions were as follows:

Core Q1: What are the important factors that have af-
fected the relevance and implementation of the Paris 
Declaration and its potential effects on aid effectiveness 
and development results? (“The Paris Declaration in 
Context”)
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Core Q2: To what extent and how has the implementa-
tion of the Paris Declaration led to an improvement in 
the efficiency of aid delivery, the management and use of 
aid and better partnerships? (Process and intermediate 
outcomes)

Core Q3: Has the implementation of the Paris Declara-
tion strengthened the contribution of aid to sustainable 
development results? How? (Development outcomes)

These questions were supported by a number of subquestions (see 
the Synthesis Report’s Technical Annex for more information, Wood 
et al., 2011b). Through the same consultative process, a framework 
for conclusions, intended to guide analysis and drafting of country 
and synthesis reports, was also finalized.

Defining Terms

From a very early stage, different understandings were apparent 
around some of the basic working terms of the Evaluation, including 
“aid,” “capacity,” “social capital,” and “division of labour.” A glossary 
was consequently developed and disseminated to teams. This applied 
OECD/DAC definitions where available. Specific guidance on more 
complex issues such as institutional capacity and social capital and 
on the use of the term “aid” in the Evaluation, was also made avail-
able (see “Ensuring the Use of Evidence: Guidance and Support” 
below). 

DEVELOPING THE METHODOLOGICAL FRAMEWORK: THE USE OF 
PROGRAM THEORY AND CONTRIBUTION ANALYSIS

The evaluation methodology for Phase 2 had to meet the challenge 
of assessing the effects of a very unusual evaluation object—that of a 
broad reform agenda, expressed in a political declaration and which 
is being applied to both partner and donor countries with widely dif-
fering circumstances. Essentially, the Declaration is a policy compact 
between nations. Rather than the more usual development evalu-
ation object of a project or program, therefore, the Evaluation had 
more in common with the evaluation of policies or a strategy—areas 
where evaluation thinking and practice is only beginning to be tested 
(e.g., Patton & Patrizi, 2010; Jones, 2011). It was agreed to apply a 
tested evaluation technique for assessing complex change processes. 
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The Options Paper of 2006 had found that the set of hypotheses 
that give the Declaration its logic, or program theory, had not been 
fully articulated. Nonetheless, the Evaluation would need to apply 
a “theory-based” approach—that is, bring to the surface implicit 
theories of change.

To resolve this challenge, the Core Team returned to the source of the 
evaluation object, the Declaration text itself. It drew from this the 
Declaration’s implicit “Program Theory,” in the classic sense set out 
in Chen (1990). This had set out the underlying logic, including the 
desired goals expressed (intended outcomes), both intermediate (in 
improved aid effectiveness) and longer-term (in contributions to im-
proved development results), and the description of how these goals 
would be generated (programmatic actions). This program theory, 
illustrated in Exhibit 2, also built on the expected sources in the lit-
erature, that is, “prior theory and research, implicit theories of those 
close to the program, observations of the program, and exploratory 
research to test critical assumptions” (Donaldson, 2001, as cited in 
Coryn, Noakes, Westine, & Schröter, 2011). 

To situate the program theory in its real-world context, and to high-
light the assumptions implicit within it, the Core Team also illus-
trated some of the “complex pathways to change” from development 
objectives to development results in a schematic, as Exhibit 3 illus-
trates. This depicts the many other powerful influences at work on 
development in different contexts, and the consequent potential and 
limits on the role of aid in contributing to development results.

By May 2010, a review and collation of key literature sources was 
also developed, keyed to the three Core Evaluation Questions. This 
built on an earlier major review, in order to (a) support country and 
donor evaluations and (b) ensure that the Evaluation was informed 
by the up-to-date body of relevant research. Digests were produced 
and circulated, and the review was continually updated thereafter. 

Methodological Framework

It was a challenging task to integrate the principles of the Evalua-
tion, the conceptual base, and the approach envisaged in the early 
inputs into a single methodological framework to respond to the Core 
Questions. The final Evaluation Methodology recognized that reach-
ing the intended changes of the Declaration—and reflected in its 
program theory—should be conceived as a journey. This was likely to 
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be travelled by different actors in different ways, in different periods, 
and at different speeds (depending on their particular contexts, in-
cluding the pre-2005 starting point and other drivers of development 
or obstacles). Consequently, the methodological approach focused on 
assessing the direction of travel toward the intended goals of the 
Declaration, and then the pace and distance travelled so far.

The Evaluation also required a means of addressing the difficult is-
sues of causality and attribution. Paris Declaration implementation 
is a multidimensional, multilevel process, affected by many factors, 
which can change direction, emphasis, and pace at different times 
and in response to many different influences. In finding a framework 
that could describe any relationship between Declaration implemen-
tation and improved development results, the following realities had 
to be reflected: much of the change process toward aid effectiveness 
started in many countries before the Declaration was formally signed 
and implemented (i.e., pre-2005); as Exhibit 3 makes clear, aid is 
only one of many potential contributory factors to development, and 
achieving either aid reform or development results is too complex 
and context-specific a process to be readily reduced to quantitative 
indicators or relationships; and other features of a context (e.g., gov-
ernance/political changes/economic crisis/institutional capacity) can 
have far greater effects on development results than aid reform or 
aid as a whole. 

For all these reasons, traditional linear approaches to evaluation 
that would aim to causally “attribute” change to the Declaration were 
not appropriate here. As the Synthesis Report stresses, a political 
statement cannot by itself cause change; rather, what the Evaluation 
aimed to research is whether the operational commitments, relevant 
actors, and motivational elements that it helped bring together from 
many sources had actually contributed to the intended improve-
ments. It was therefore agreed with the International Reference 
Group that, owing to the diffuse nature of this Evaluation object, 
the use of any simple “counterfactuals,” or indeed econometric mod-
els, would be methodologically inappropriate. Attempting to extend 
linear lines of attribution between Declaration implementation and 
development results (in sectors or in the form of poverty indicators, 
for example) would be even more flawed.

Consequently, the Core Team opted to steer a course in favour of 
contribution rather than direct attribution, drawing on the work of 
Mayne (2001) and others. This was conceptualized as the seeking 
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out of the “plausible contributions” of the Declaration in individual 
contexts to development results; the evidencing of any changes and 
connections observed; and the identification of any other plausible 
explanations. Further discussion below explains how this was ap-
plied in practice.

Finally, the agreed approach and common methodology were clarified 
to the evaluation’s stakeholders in documents including the Evalua-
tion Framework and Generic Terms of Reference for Country Studies 
of December 2009, and the Inception Report of May 2010. With the 
design in place, the next phase of implementation could begin.

OPERATIONALIZING THE APPROACH AND METHODOLOGY 

In the next phase of the evaluation, the relatively complex approach 
and methodology described above needed to be translated into an 
operational tool that could be applied across the 21 diverse contexts 
in which country studies would be carried out for Phase 2 (donor 
studies are described separately below). It had to allow for flex-
ibility, while providing the consistency and commonality needed for 
synthesis level. Above all, it had to be feasible for country teams to 
implement. Consequently, the Operational Matrix was developed 
by the Core Team. This was described as the “spine” of the Evalua-
tion. It was designed to help country teams generate a robust and 
comprehensive response to the Core Questions, whilst providing a 
clear common framework for comparative analysis at synthesis level. 
The full matrix was necessarily lengthy, but Exhibit 4 provides an 
example section.

Within the matrix, Core Question 1, on context, is explored through 
a set of proposed indicators and evidence aligned with the subques-
tions. Core Questions 2 and 3 were more complex in terms of their 
means of assessment, particularly given likely data paucity issues 
at country level. 

Core Question 2, on the effects of the Declaration on aid effective-
ness, had proven a challenge for all the early design and approach 
work. A major breakthrough, and the turning point in enabling the 
Evaluation to systematically assess the effects of the Declaration 
on aid effectiveness, was the proposal by the Core Team in 2009 to 
accept the Declaration’s own definition of aid effectiveness as the 
framework for assessment. Specifically, this meant applying the 11 
“expected outcomes,” extracted directly from the opening paragraphs 
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of the Declaration text. This decision had two major advantages: first, 
the Declaration’s diagnosis of the main problems with aid and the 
improvements needed had been internationally accepted, as a result 
of decades of experience. No other useable definition of aid effective-
ness had emerged. And second, the ability to use the Declaration’s 
own explicit statement of intended outcomes as a basis for an evalu-
ation of what it had actually achieved provided the Evaluation with 
a very legitimate framework.

Core Question 3, on development outcomes, is the main specific lo-
cation within the Evaluation where contribution analysis has been 
applied. This question had four subquestions, derived from the Dec-
laration’s goals and selected through the regional workshops. These 
were: 

1.	 Were there contributions to development results in specific 
sectors, using health as a common tracer sector? (plus one 
other sector of the country’s choosing)

2.	 Were there contributions to the prioritization of the needs of 
the poorest, including women and girls? 

3.	 Were there contributions to increases in social and institu-
tional capacity?

4.	 Were there contributions to an appropriate mix of aid mo-
dalities (e.g., budget support, programs, and projects)?

Contribution analysis was applied through following a three-step 
sequence of questions: (a) What development results were achieved 
in this area? (e.g., reduced infant mortality) (b) Did aid contrib-
ute? Where and how? (e.g., through donor-funded immunization 
programs) (c) Did aid reforms plausibly strengthen the aid contri-
bution? (e.g., through the use of sector-wide approaches within the 
health sector). Teams were asked to place a very strong emphasis on 
evidencing the pathways of contribution between aid contributions 
and results, and between aid reforms and the aid contribution. They 
were also asked to explicitly identify and cite other plausible expla-
nations for results.

To assess direction, distance, and pace of travel, teams were asked 
to make progress judgements along a broad scale (mainly substan-
tial/some/little/none/regression, with slightly different scales where 
relevant). A column for key reasons and explanations was includ-
ed, in order that judgements could be properly explained and evi-
denced.
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The matrix also took into account the OECD/DAC criteria for the 
evaluation of development assistance, namely relevance, effective-
ness, efficiency, impact, and sustainability (see the Synthesis Report’s 
Technical Annex for a detailed account of the conduct of the Evalu-
ation against the full set of OECD/DAC Standards for Development 
Evaluation [2010]); and commitments under the Accra Agenda for Ac-
tion, which were included as progress markers/indicators where fea-
sible. Full screening and quality assurance took place for Declaration 
and Accra Agenda for Action commitments on gender and exclusion.

Finally, the matrix was refined and agreed to through a second se-
ries of regional workshops, in consultation with national evaluation 
teams and national reference groups, as well as the Evaluation Man-
agement Group and International Reference Group. 

Individual Methods

In advising on specific methods to apply, the Core Team had to strike 
a balance between providing guidance to ensure consistency and 
respecting the independence of teams and the diversity of different 
country contexts. Capacity and resource constraints were also seri-
ous concerns. As Exhibit 4 illustrates, the Operational Matrix set out 
proposed methods against each evaluation question and subquestion, 
and particularly against the intermediate outcomes for Questions 2 
and 3. This included specific methods for assessing contributions to 
results. To support triangulation and validation, as well as consist-
ency at synthesis level, teams were expected to adopt a multimethod 
approach, and if appropriate to apply additional methods beyond 
those identified (in the event, none did). Proposed methods and their 
associated letter codes in the Operational Matrix included: 

A.	 Literature and documentation review
B.	 Quantitative/statistical analysis
C.	 Survey instruments 
D.	 Interviews and focus groups with key stakeholders
E.	 Stakeholder analysis: especially relevant to Question 1 on 

context, as well as to the pre-2005 environment. Key types of 
individual stakeholder/groups/institutions were suggested.

F.	 Case studies: where relevant to explore or illustrate specific 
themes or sectors. 

G.	 Additional methodological approaches/forms of analysis: 
including Outcome Mapping, decision analysis, appreciative 
enquiry, and Most Significant Change analysis. 
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Country Survey Tool

To ensure consistency, a common Country Survey tool was developed 
and piloted, based around the key lines of enquiry of the Matrix. The 
tool was comprehensive and intended to be used as a basis for teams 
to develop their own specific instruments. It was widely used, with 
some teams adapting it to their own specific studies, and others ap-
plying it in its entirety.

Donor Headquarter Studies

Donor studies were intended to be conducted in parallel with coun-
try studies. A preparatory workshop on Agency HQ Evaluations in 
September 2009 confirmed that the Phase 2 donor studies would be 
working to the original terms of reference for Phase 1. The Core Team 
subsequently developed and proposed a Generic Terms of Reference 
for Donor Studies, based around the intent of the same terms of ref-
erence for Phase 1 plus expansion in line with the methodology for 
Phase 2. A Donor Headquarter Study Matrix was also developed to 
operationalize the terms of reference, and also to try to integrate key 
elements reflected in the country Operational Matrix, to support tri-
angulation. Donors were also requested to provide brief, structured 
updates to Phase 1 reports.

Supplementary Studies 

During Phase 1, a number of thematic studies had been commis-
sioned to deepen knowledge in particular areas of importance for 
the Evaluation. These included work on the “untying” of aid (Clay, 
Geddes, Natali, & te Velde, 2008); on the applicability of the Decla-
ration in fragile and conflict-affected situations (Oxford Policy Man-
agement/the IDLgroup, 2008) and on statistical capacity-building 
(Oxford Policy Management, 2009). To further expand the evidence 
base, other supplementary studies commissioned in the second phase 
of the Evaluation included a survey on Paris Declaration implemen-
tation across the Latin America and Caribbean region (carried out in 
collaboration with the Organization for American States) and a study 
on “Development Resources Beyond the Current Reach of the Paris 
Declaration” (Prada, Casabonne, & Bezanson, 2010). A number of 
internal working papers were also developed on existing knowledge 
on aid effectiveness in situations of fragility, climate change financ-
ing, the evolving position and work of civil society organisations vis-
à-vis the Declaration and the Accra Agenda, and the knowledge base 
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on managing for development results. These studies added depth to 
the substantive knowledge available on issues of aid effectiveness 
in countries and across themes; they were especially applied at syn-
thesis level.

Ensuring the Use of Evidence: Guidance and Support

Phase 1 had highlighted the importance of clear evidence in sub-
stantiating findings. This was a major concern for Phase 2, both for 
credibility of individual component evaluations (country and donor) 
and for facilitating robust analysis at synthesis level. The issue was 
addressed in four main ways. First, recognizing the breadth and 
scope of the matrix, as well as the complexity of analysis required, a 
number of guidance papers were produced and disseminated. Topics 
included the Glossary; a clarification of “What is ‘Aid’ in the Paris 
Declaration?”; guidance on contracting country teams; guidance on 
issues of attribution and contribution; guidance on questions relat-
ing to institutional capacity and social capital, and for specific cases, 
guidance on handling the Declaration Phase 2 Evaluation in fragile 
situations. These were all disseminated via the Evaluation’s own 
Internet site, the Extranet (Paris Declaration Evaluation, 2011).

Second, a specific “Guidance Note on the Use of Evidence” was issued, 
which asked teams to ensure sufficiency of evidence in their reports, 
using a specified understanding of the term (Danida, 2006) and 
weighing the relevance, reliability, and validity of the evidence. This 
guidance illustrated the potential to use some of the results of the 
Paris Declaration Monitoring Surveys as forms of triangulation and 
verification (a separate Guidance Note set out the differences and 
commonalities between the Monitoring Survey and the Evaluation).

Third, a second round of Regional Workshops was held during 2010 
in Wellington (New Zealand), Dhaka (Bangladesh), Tunis (Tuni-
sia), Ha Long Bay (Vietnam), Bogotá (Colombia), and La Paz (Bo-
livia). Participants at this stage included most of the team leaders 
of country evaluation teams who had by then been contracted. Dis-
cussion focused on the Evaluation Matrix and the particular meth-
ods proposed, with valuable suggestions being provided on specific 
indicators. As well as providing substantive direction, this process 
continued the participatory process described above, with those in-
volved in the common journey coming together for a second time at 
a critical milestone.
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Finally, but perhaps most importantly, the Core Team was mindful 
of the parallel aim of the Evaluation to help develop capacity, as 
well as guiding teams through the relatively complex approach and 
methodology. A targeted program of support to individual studies 
was therefore developed. This had to strike the balance between rec-
ognizing the autonomy of individual teams, and engaging sufficiently 
to allow for a free flow of information.

Support therefore centred on the interpretation and use of the Ma-
trix; clarification on the tools, approaches, mechanisms, and meth-
odologies to be applied; and pointing teams toward relevant sources 
from the literature review that might benefit their evaluations. For 
the donor headquarter studies, one dedicated Core Team member 
kept abreast of progress, provided a resource function, and responded 
to specific requests for advice. For the country evaluations, a primary 
resource person from within the Core Team took responsibility for 
providing advice and guidance on the technical aspects of the Evalu-
ation. Comprehensive feedback was issued on the methodologies 
proposed in inception reports, and on draft reports as they were 
issued. At least one in-person meeting was held with all evaluation 
teams except for four, where interaction took place virtually in the 
first instance.

THE METHODOLOGY IN PRACTICE

Whilst the process of study design had worked smoothly, the im-
plementation phase showed some unsurprising bumps in the road. 
These were generally minor, but had to be managed, with mitigation 
strategies as follows.

Country Studies

Most country teams started work from April 2010. By June-Sep-
tember of that year, the majority of studies were well underway. 
Staggered starts and rates of progress were inevitable, however; 
one country had completed its report by August 2010, while another 
was still negotiating national procurement procedures in October 
of the same year. Country teams managed this unevenness largely 
through a compressed process where necessary; from the Core Team 
and Evaluation Management Group perspective, it was handled 
through extending very slightly the deadline for submission of re-
ports, though conveying firmly to national reference groups the final-
ity of the cut-off point. Any studies received after the final deadline in 
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January 2011 would simply not be included in the synthesis process. 
In the event, all studies were submitted by deadline.

Donor Studies

Despite the efforts toward consistency within the country studies 
described above, parallel consistency proved unfeasible in the im-
plementation of the donor studies. In some cases the planning of 
particular studies was already well advanced by the time country 
studies got underway, with the design simply replicating the Phase 
1 approach. This limited the potential use of the “mirror questions” 
suggested within donor studies or even of the Phase 2 Donor Matrix 
itself. Mitigation measures included the dedicated support function 
providing guidance to teams on specific areas that the Phase 2 study 
would like to address and, through the integration of additional re-
search and information at synthesis stage, to try to supplement the 
gap (see synthesis discussion below).

Methods

Although the Evaluation Matrix and supplementary guidance had 
provided a wide range of methods for possible use, studies concen-
trated on those most traditionally used in development evaluation, 
namely documentation review, including of internal, grey litera-
ture; interviews and focus groups with key stakeholders (including 
civil society and academia); and quantitative/statistical analysis. The 
survey instrument was widely used, and stakeholder analysis was 
adopted in some studies, particularly in relation to policy formula-
tion in individual sectors. For case studies, the sector studies under 
Question 3 were the only ones applied, mostly from a longitudinal 
perspective. It was noticeable that whilst some inception reports 
envisaged the use of innovative methods such as Outcome Mapping 
and Most Significant Change, these had in practice fallen away when 
draft reports were submitted at Emerging Findings stage.

Guidance and Support

The ongoing process of guidance and support proved unexpectedly 
valuable from the Core Team and Evaluation Management Group 
perspective. As well as supporting country teams, it provided ongoing 
insight into methods being used, challenges arising in applying the 
matrix (mostly around applying contribution analysis), and the use 
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of the ratings scales provided (a source of hesitancy for some of the 
teams). This accompaniment both supported the evaluation process 
and helped continue the approach of two-way dialogue around which 
the evaluation design process was built.

ANALYSIS AND SYNTHESIS PROCESSES

A key lesson emerging from Phase 1 was the need for clear direction 
on the synthesis process right from the start. This is particularly im-
portant where an evaluation brings together findings across multiple 
and varied contexts, even where the evaluation framework has been 
applied specifically to enable cross-case synthesis. For Phase 2, the 
synthesis exercise faced two main tests:

1.	 designing a sufficiently robust approach to bring together 
diverse material from a disparate range of contexts for com-
parability at aggregate level, and 

2.	 ensuring the validity and reliability of the findings and con-
clusions at synthesis level. 

We now describe how these issues were tackled.

Emerging Findings

To meet the deadline of an Emerging Findings note for validation 
by November 2010, first draft reports were needed by the end of 
October 2010. Given the tight timeframe plus some late starts, the 
Core Team anticipated unevenly developed drafts. This proved the 
case, with material arriving in highly varied form by the Emerging 
Findings deadline.

Analytical Process

To analyze the material within the tight timeframe, and to help 
meet the quality and rigour tests involved, the Core Team prepared 
a detailed filter template for analysis. Each report was analyzed by 
designated Team Members along the parameters of the Core Ques-
tions and subquestions of the matrix. Simultaneously, to ensure that 
the findings being sifted out were adequately supported by evidence 
(another lesson learned from Phase 1), reviewers would both rate the 
quality of the evidence presented (plus identify type of sources) and 
assess the clarity of analysis, as follows:
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For findings	 For conclusions

Data transparency	 Extent to which questions  
and coverage 	 were answered

Data reliability and accuracy	 Clarity of analysis

The combination of a fairly prescriptive matrix, plus the effort de-
voted to targeted support and guidance, showed clear results in the 
data emerging at the Emerging Findings stage. A far firmer and 
more consistent evidence base than was available under Phase 1 
was apparent in the promising “data reliability and accuracy” assess-
ments, and reports were geared around the structure of the matrix, 
including the application of the subquestions and indicators and the 
use of the Framework for Conclusions.

Initial findings were recorded in filter templates. However, the qual-
ity and state of preparedness of material received was highly varied, 
and many drafts were embargoed for quotation or citation. Also, the 
ratings scales provided had not been comprehensively applied—only 
some teams had applied these systematically, with others holding 
back from judgements. 

Aggregating Emerging Findings Material

Once complete, each filter was verified/quality assured by another 
team member. All findings across the evaluations were assembled 
into a compilation by question and subquestion, and then analyzed 
and categorized, with the framing of each aggregate finding calibrat-
ed by the strength of the underlying evidence. The use of the matrix 
as the spine of the Evaluation was further validated at this stage.

Emerging Findings Note Validation

Validation took place through the presentation of the Emerging 
Findings note, including the main findings (without quotation or 
citation) to members of the International Reference Group and evalu-
ation teams at a workshop hosted by the government of Indonesia 
in December 2010. To maximize the time available, especially given 
the late and partial inputs, plus the embargo constraints on use, a 
structured process of comment and validation was applied, where 
individual representatives validated the draft Emerging Findings 
text against their own reports.
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The Core Team then presented for final commentary a refined ver-
sion of the Emerging Findings note, plus the key limitations emerg-
ing, challenges highlighted at this stage (see below), some major 
themes emerging from the workshop, a list of areas of agreement and 
disagreement, and some nuances/additions proposed. The workshop 
succeeded in both validating the evidence to date and helping moti-
vate all teams and coordinators to finalize their reports as quickly 
as possible. The presence of the meta-evaluators helped solidify the 
shared sense of direction for the home stretch. The Colombian and 
South African teams also collaborated to start drawing out some 
common features from five “middle income” country evaluations, for 
input to the final synthesis.

Two major course corrections emerged at this stage: 

1.	 The reference to the yardstick of “direction of travel” (rated 
as positive throughout) was felt to convey too positive an 
appraisal of progress (although it had been stressed that 
pace and distance of travel were more significant). A few 
possible disagreements also emerged, which the Core Team 
undertook to work through as part of the synthesis process.

2.	 Donor/agency coverage was clearly insufficient. Further 
steps would be needed to integrate donor/agency findings 
of Phase 2 studies and updates into the main Evaluation 
Matrix, and broaden and deepen coverage of donor aid ef-
fectiveness responses to the extent possible.

These challenges were tackled in the synthesis phase, outlined below.

SYNTHESIS REPORT

The Synthesis stage required the Core Team to “[synthesize] the 
results of all the component evaluations of Phase 2, together with 
Phase 1 and supplementary materials, in a major policy-oriented 
synthesis report in time to feed into the [Korea] High Level Forum” 
(Terms of Reference).

Analysis

Evaluation teams submitted their final reports in January 2011.
Without exception, and as at the draft stage, these were structured 
around the “spine” of the Evaluation Matrix and had applied the in-
dicators and other progress assessment markers suggested. A three-
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person group from the Core Team analyzed and synthesised revised 
reports following the same steps above and applying or re-applying 
the same steps and controls as in the emerging findings stage. Ad-
ditional evidence, including that from sources including Birdsall and 
Kharas (2010) and Knack, Rogers, and Eubank (2010), was reviewed 
and used where merited to help fill the gaps in donor coverage. This 
was an especially intensive phase of the Evaluation.

By mid February 2011, a composite evidence base had been devel-
oped from which key themes could be identified for the synthesis 
narrative. This evidence base was drawn from the findings from all 
country evaluations and donor studies against the matrix and pro-
vided the main source of evidence for the synthesis report. Bearing 
in mind the principle that the country should be the main arena for 
research, the vast weight of the evidence was drawn from country 
study reports, and particularly those from Phase 2. 

Analytical Pathways

Conscious of the interest in identifying possible categories or trends 
(whether geographical, thematic, or findings-related) in Declara-
tion implementation and results, the Core Team looked carefully for 
any patterns arising, particularly from the evidence around Core 
Question 1 on different contexts. Factors considered included region, 
income and development status, scale of aid flows, length of engage-
ment with the aid effectiveness agenda, extent of Declaration owner-
ship, governance context, experience of natural disasters or political 
upheaval, among others.

The only two categories to emerge from the evidence as cohesive 
enough to merit specific treatment were those of “fragility” and “mid-
dle-income” status. They were consequently reflected in the final 
synthesis report. Methodologically, the Evaluation concluded that 
applying predetermined hypotheses or categories across a broad 
range of country contexts risks constructing arbitrary and artificial 
groupings that do not reflect the complex realities of implementing 
a political compact across a diverse set of nation-states.

Integration of Phase 1 and Phase 2

The Synthesis phase included mapping the findings from Phase 1—
especially on aid effectiveness—against the Phase 2 findings, explor-
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ing in detail any differences, divergences, or variations, noting any 
expansions or clarifications, and then revisiting these areas in depth. 
Phase 1 findings in particular were revisited at the level of donor 
performance, especially given the paucity of information available 
from the country studies under Phase 2.

Other Sources

At this stage, additional information was also plotted in from the 
literature review—particularly supporting evidence surrounding 
country aid reforms, donor performance, and evidence on specific 
development trends. The supplementary studies were also heavily 
drawn upon at this stage, particularly the study on “Development 
Resources Beyond the Current Reach of the Paris Declaration,” and 
the working paper on aid effectiveness in situations of fragility.

Report Drafting Process

The drafting process for the main synthesis report involved the fol-
lowing steps:

1.	 Against the composite evidence base (including Phase 1 
studies, Phase 2, and all supplementary forms of evidence), 
extracting key themes for findings.

2.	 Tracking back to ensure the logical derivation of the themes 
from the evidence.

3.	 Once themes had been verified, drawing these together in 
narrative form.

4.	 Once the findings narrative was in place, drawing out con-
clusions.

5.	 Tracking back to ensure that conclusions were logically de-
rived from the findings.

6.	 Distilling key messages and recommendations.

Three other elements, prominent at the November 2010 Emerging 
Findings workshop, were also reinforced: 

1.	 Emphasizing the pace and distance of change over direction, 
since it was apparent from Emerging Findings stage that 
direction was essentially uniform (forward).

2.	 Rating the degree of difficulty of achieving the different out-
comes against specified criteria, since the Emerging Find-
ings discussions brought home even more powerfully than 
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the reports the varying difficulty in achieving the different 
intended outcomes.

3.	 Integrating different starting points as well as degrees 
of difficulty, since the importance of the pre-2005 context 
was strongly emphasized in both the material received at 
Emerging Findings stage and the Workshop itself.

In terms of aggregate judgements on the pace of change and the dis-
tance remaining to achieve the intended outcomes for the synthesis 
report, the Declaration’s authors had clearly understood that these 
would not be fully achieved in five years. Instead, they specified ex-
pected levels of achievement for the selected monitoring indicators. 
At synthesis level, therefore, the Evaluation’s standard of judgement 
applied on the intended outcomes was a dual one, blending rela-
tive and absolute standards. In relative terms, if reports on some 
countries or donors showed that they had been able to substantially 
achieve the end condition in the intended outcome, this was taken as 
a measure of the possible. The pace and distance remaining in other 
cases were then assessed accordingly. If there was no such case of 
basic completion, the assessment applied a standard—partly sug-
gested by the Timeframes for the Monitoring indicators—that if by 
2010 the end condition has been at least half achieved, this would 
implicitly merit a “fast pace” rating and “little” distance remaining.

The final drafting stage involved raising the level of the report, to 
ensure that the text of the Evaluation was appropriately policy-
oriented—adding another level of analysis—in line with the Core 
Team’s Terms of Reference. Meetings of the International Reference 
Group, including the Emerging Findings session and a final valida-
tion meeting in Copenhagen in April 2011, played a vital role in 
ensuring that the expected level had been reached.

The draft text, up to but not including conclusions and recommenda-
tions, was circulated for wider Core Team commentary and valida-
tion in late February 2011. A second round of comments was elicited 
on a complete draft, including conclusions and main recommenda-
tions, in early March. A draft version of the report was then submit-
ted to the Evaluation Secretariat on March 9, 2011. 

A full validation meeting of the International Reference Group then 
took place in Copenhagen in May 2011. This provided commentary 
and feedback on the quality, credibility, and clarity of the Draft Re-
port. In terms of quality and credibility, the report was judged to have 
met requirements. However, there were requests for more clarity in 
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parts of its presentation. The Core Team took note of the comments, 
and following redrafting, a final version of the report, in the three 
languages of the Evaluation, was presented to the Management 
Group on May 16, 2011.

INDEPENDENCE, INTEGRITY, AND ETHICS

The Phase 2 Evaluation’s status as a joint international process 
meant that independence and integrity were critical to ensuring its 
credibility. This took place in the following ways:

•	 Through the Evaluation’s governance processes at both the 
national and international levels, aimed at assuring the 
independence of Evaluation reports, described elsewhere in 
this issue.

•	 Through screening reports for the underpinnings of inde-
pendence and transparency as part of the synthesis analysis 
process.

•	 Through the application of the OECD/DAC Quality Stand-
ards for Development Evaluation, which were emphasized 
and reported upon throughout at both national and inter-
national levels.

•	 Through the constant focus on a participatory and consulta-
tive approach, both within individual studies and at an in-
ternational synthesis level, as described above.

•	 Through ensuring transparency, reflected in the sharing of 
key documents and drafts for scrutiny by external stake-
holders at appropriate milestones, supported by the use of a 
web-based platform (the Extranet) for information-sharing.

•	 Through a focus on meeting required ethical standards dur-
ing the conduct of the Evaluation, including the recognition 
of gender considerations and the securing of informed con-
sent of, for example, interviewees through the assurance of 
anonymity and confidentiality, and so on. 

•	 Through the integration in the Evaluation Framework and 
Matrix of aspects of gender equality, human rights, and 
social inclusion, principles that are prominent in both the 
Declaration and the Accra Agenda for Action.

QUALITY ASSURANCE

Quality assurance was given considerable explicit attention through-
out the process of the Phase 2 Evaluation. A paper setting out the 
relevant provisions was approved by the International Reference 
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Group and disseminated in May 2010. This clearly distinguished at 
all levels that whilst approvals of the framework documents for the 
Evaluation would be required, individual evaluation reports would 
be reviewed and commented upon for quality, credibility, and clar-
ity, but would not be subject to approval, in order to safeguard the 
independence of the Evaluation. Following is a summary of how the 
quality assurance arrangements were handled at various levels.

At the country level, each evaluation process was required to estab-
lish internal quality assurance and control systems. The National 
Evaluation Coordinator was responsible for quality-assuring evalu-
ation reports before submission to the Core Team for inclusion in the 
synthesis. The terms of reference for the National Reference Group 
explicitly stated that the quality should be assessed against national, 
regional, or international Evaluation Quality Standards.

In the Donor Studies, Evaluation Coordinators were responsible for 
quality-assuring the study reports before submission to the Core 
Team for inclusion in the synthesis. The Core Team was tasked to 
support the quality assurance at national/donor level by engaging 
with and supporting the country evaluations and, if requested, the 
donor studies. Quality assurance of the work of the Core Team had 
three levels:

1.	 Internal quality control and assurance of the team’s process-
es through the appointment as Quality Manager of a senior 
staff member of the contracted institution (IOD PARC) from 
outside the project team.

2.	 Quality assurance by the Evaluation Management Group, 
who were tasked to review all products by the Core Team 
and to assess and sign off on quality.

3.	 Quality assurance by the International Reference Group, 
who were tasked to oversee evaluation products, including 
the key documents produced by the Core Team.

These arrangements were comprehensive and are considered by the 
parties involved to have worked well.

LIMITATIONS AND RISKS

The main limitations and risks of the Evaluation were recognized 
from an early stage of the process. They were specified in the Incep-
tion Report and confirmed at the Emerging Findings workshop in 
Indonesia. They included:
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•	 The unusual character of such a broad reform program and 
political declaration as an evaluation object and the result-
ing limits on applying standard evaluation methodologies 
that imply more linear causality. This was tackled through 
the application of a theory-based approach and the use of 
contribution analysis.

•	 The breadth and complexity of the goals of the Declaration 
and the wide variety of contexts and actors involved, mean-
ing that very few robust analytical categories, groups, or 
trends were found to apply. Those that were relevant were 
identified, and analysis presented accordingly.

•	 The paucity of data in some areas, including the limited par-
ticipation by multilateral actors that has meant that very 
few robust conclusions could be drawn in relation to them. 
This was not mitigated, and this data paucity was reflected 
in the final analysis.

•	 The limited time elapsed since the Declaration was endorsed 
in 2005 (and even less since Accra in 2008), meaning that 
little scope existed for some of the fundamental changes 
expected to have been implemented. As above, contribution 
analysis enabled those changes that had arisen to be cap-
tured.

•	 The expectation of breadth and comprehensiveness needing 
to be balanced with rigour and depth: the matrix was broad 
and extensive, and it tested considerably the capacity of 
evaluation teams. Guidance and targeted support played a 
major role here.

•	 The self-selected nature of participating countries and agen-
cies, which limited the representative basis of the compo-
nent studies—the distribution among partner countries was 
in the end reasonably representative. 

•	 The eventually unrealized hope of achieving sufficient cov-
erage of donors’ and agencies’ policies and actions on the 
ground through the country evaluation reports, resulting 
in limited intersections between donor headquarter studies 
and country evaluations. Additional sources had to be ap-
plied here to triangulate as far as feasible.

•	 The fact that the limited methodology for donor/agency 
headquarter studies from Phase 1 was carried over into 
Phase 2—and that a number of key donors did not carry 
out such studies at all—also meant that the Evaluation 
lacked equally targeted instruments to assess donor/agency 
performance as those for country evaluations, meaning, as 
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above, that supplementary sources had to be used to nar-
row the gap.

•	 Some significant timing failures and delays, particularly 
around national evaluation team procurement and the ap-
proval processes for both country and donor reports. Al-
though the Core Team had anticipated this eventuality and 
proposed mitigation measures of special catch-up support 
where needed, material/reports were inevitably delayed 
both at Emerging Findings and Synthesis stages. This 
meant that the Core Team was working at various milestone 
points with material at very different stages of development, 
resulting in an especially intensive synthesis phase.

LESSONS LEARNED BY THE TEAM

The experience of the Paris Declaration Evaluation has provided 
some valuable lessons on the complexities of conducting multi-coun-
try and multi-agency studies at the level of a political declaration 
and program of change. Other articles in this special issue will yield 
further lessons for future such evaluations, but some of the most 
critical identified from the Core Team’s perspective are summarized 
here.

1.	 Evaluators and managers need to campaign for evaluable 
frameworks of intended outcomes in the upfront design of 
programs and policies, but remain wary of crude and over-
simplified indicators for such complex changes. Accept and 
embrace the need for rigorous qualitative evaluations of 
complex realities. 

2.	 Aim for governance arrangements, “culture,” participation 
and support that reflect experience and best practice in joint 
evaluation.

3.	 Keep the working language as clear and non-technocratic 
as possible, minimizing jargon—especially, but not only, in 
multilingual and multicultural evaluation processes. Carry 
this through to reports to maximize ultimate dissemination 
and use. 

4.	 Recognize genuinely participatory design and validation as 
not just desirable but integral to the ownership of the proc-
ess and the ultimate quality and utility of the Evaluation. 
Build in the “careful planning, structure, execution, and 
facilitation” implied. 
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5.	 Recruit highly competent teams early to play a major role, 
together with evaluation managers and stakeholders, in 
design. 

6.	 (Perhaps) be prepared to impose selectivity, even among vital 
questions, in order to have a manageable challenge across 
the body of cases.

7.	 Prepare for complex and uneven processes in multi-site eval-
uations but set and keep the deadlines necessary to main-
tain momentum and deliver timely results.

8.	 Expect uneven capacities and delivery among varied teams, 
even while working to strengthen them. Be ready to rein-
force, but if necessary abandon or sideline results where 
they are found weak against transparent standards. Ensure 
in advance that an adequate base will remain for reasonable 
overall validity after some “dropouts.”

9.	 Recognize that written component and synthesis reports 
are only part of the contribution of the Evaluation, along-
side benefits from the process and building a community of 
shared understanding and trust. 

10.	 Set and consistently apply rules to protect teams’ independ-
ence within agreed evaluation frameworks and arrange-
ments for quality assurance and validation. 

11.	 Be realistic about the candour to be expected in assessments 
of other actors’ performance as well as self-assessments.

12.	 Calibrate the strength of particular synthesis findings, con-
clusions, and recommendations according to the relative 
strength of evidence in the body of cases.

CONCLUSION

As noted in the introduction, the approach and methodology for the 
Paris Declaration Evaluation faced the challenge of assessing the ef-
fects of a high-level policy compact between nations, an area where 
evaluation thinking and practice is only just beginning to be tested. 
We have reviewed the development of the Evaluation’s design and 
methodological framework, and discussed the cross-national team-
working within complex governance structures and tackling time 
and other pressures encountered. We have discussed the operational-
ization of the methodology and how the methodology worked in prac-
tice while highlighting how the use of evidence was ensured through 
guidance and support to evaluation teams. We have examined the 
approaches adopted for analysis and synthesis; how independence, 
integrity, and ethics were addressed; and how quality assurance was 
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embedded in the evaluation review processes while facilitating the 
engagement of the multiple stakeholder groups. Limitations and 
risks encountered have been acknowledged and discussed. Finally, 
we set out lessons learned for complex transnational studies from 
the Core Evaluation Team perspective. 

In all of these elements, the Core Team and the Evaluation’s manage-
ment and governance structures strove overall to ensure the Evalu-
ation’s independence, credibility, quality, and utility. Ultimately, of 
course, methods are not an end in themselves but a means to pro-
ducing high quality findings that are credible, useful, and relevant 
to the policy debates they seek to inform. The results of the Paris 
Declaration Evaluation are summarized in Wood and Betts (2012), 
quality and credibility are assessed in Patton (2012) and Dabelstein 
and Patton (2012), whilst the utility of the Evaluation’s findings is 
reviewed in Dabelstein and Wood (2012). 
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